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POLREP: No. 9 - Fund Lead Removal (4/6/98 through 4/10/98)

I1. BACKGROUND

Site [D No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98

State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

1Il. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date,
approximately 159,132 gallons of waste oil have been transported off-site to an EPA-approved
disposal facility for disposal.

To date, approximately 175,314 gallons of waste water have been transported off-site to an EPA-
approved facility.

All of the approximately 15,836 gallons of solvent waste on site has been pumped from drums and
tankers and transported to an EPA-approved facility for disposal.

Shears were mobilized to site. The shears have cut up decontaminated ASTs and other scrapable
debris.

All obtainable piping throughout the site has been dismantled and insulation from the tanks has
been removed.

Non-hazardous debris is being disposed of and scrap metal is being recycled.

The START contractor continued air monitoring and site documentation activities.



- V. NEXT STEPS

Continue transportation/disposal of waste oil
Continue transportation/disposal of waste water
Remove sludge from tanks

Mobilize trackhoe

Solidify sludge with fly ash

Continue decontaminating tanks

Continue cutting decontaminated tanks with shears

VI. ISSUES
None

VIl. ESTIMATED COSTS (THROUGH APRIL 10, 1998)

Used Remaining %_Remaining
ERCS $343,000 $123,685 26%
START $ 24,000 $ 34,760 59%

EPA $ 25,000 $ 10,550 29%
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